IT Investment Fund Project Status - Citizen Portal

Project Status Report: EMI - Citizen Portal

Agency / Client Project Manager Project description Project Status As Of Date

Formerly known as MiPage, the
Citizen Portal essentially provides
access to various State of Michigan
business applications in a mobile
environment, Minor enhancements to
e-MI - e-Michigan Suzanne Pauley be bundled into releases throughout
the year. Major components to be
integrated over time can be used as
Enterprise solutions, including
identify management and master
client index.

12/14/2012

Project Key Milestones
Key Milestone Baseline Finish Revised Finish Actual Finish Status

MiPage Release 1.1 11/30/2012 11/30/2012 11/26/2012 feidaay]

Vision Session 12/21/2012 12/21/2012

Project Budget / Cost

Initial Budgeted Cost Actual Cost Comments

51,700,000.10 530,465.00 NO DATA

Current Activity Status

Current Activity Status

MiPage release 1.1 was successfully deployed to the production web servers on 11/19/2012, The mobile applications were deployed to
the Apple and Google market places on 11/19 and were available for download on 11/26/2012.

The future direction of this project will be further defined following a visioning session that will take place on 12/21. More details will
be available at that time.

IT Investment Fund: §1,700,000
Other Funding: S0



